

DD/A/ODP Weekly Report
Week of 27 May - 3 June 1977

I. Major Activities During the Past Week:

STATINTL

A. Support to the DCI

DCITASK - Automation of two tasks for the DCI. The development phase for Task II (the scheduling of DCI activities) has been completed. Customer acceptance testing is commencing. The final documentation will be completed upon acceptance of the system. [REDACTED]

B. Support to ORPA

OCISOVIET - A file of elite Soviet personalities supported by GIM II. Modifications to this special data base system were completed. Enhancements were made to provide the capability to analyze the career development of members of Soviet political elites. (J. Porter)

C. Support to OSR

AD-STUDY - Project feasibility study performed by ODP. The version of the Locational Information System (LIS) which processes on the VM/370 interactive system was completed. The LIS is a geographic system which allows the display of maps, installation, and unit data for strategic forces on the Tektronix graphic display terminal. [REDACTED]

STATINTL

STATINTL

D. Support to OD&E

STATINTL

ICODE - Inventory Control System in [REDACTED]. A set of enhancements for the OD&E ICODE and requisition systems (RECODE) have been completed. A preprocessor was developed to allow input of catalog data to both ICODE and RECODE from a single input data stream. [REDACTED]

E. Support to ODP

SPECLE3 - Develop the necessary software to implement the current SPECLE system on the Microdata mini-computer. The implementation of the SPECLE system on the Microdata

STATINTL

Reality Mini-computer has been completed. A final report on this project prepared by the Keystone contractor is being distributed by ORD. A follow-up briefing to CIB/OS will be scheduled. [REDACTED]

STATINTL

F. Support to OF

1. PAYROLL - The Agency payroll system. We completed the funds code/W-2 code compatibility work order requirements, and will put the programs into production this week. [REDACTED]

2. GAS - General Accounting System. Ninty-five changes were made to the GAS IV Phase programs to accommodate Version-3 Systems software. These are scheduled for testing and implementation on 3 June 1977.

STATINTL

A special update of the Obligation Data Base was made to change the Expense Code of 47 obligation records. This was requested by OF in Speed Letter DBMB-4/77. [REDACTED]

STATINTL

3. AGEPAY - Preparation of Agents' payroll records and entries for unvouched payroll. A meeting was held to discuss the bi-weekly pay cycle for the AGEPAY system. The major impact appeared to be an increased workload for Production Division personnel. Additional meetings will be necessary before a recommendation is made. [REDACTED]

G. Support to OP

PERSIGN - Integrated Personnel Information System. We have orally received our first major Change Control Request. We had planned on four people working on two sub-system projects (PERHOSP and PERINSUR) and developing an on-line GIMS solution. However, OP has requested that the two projects be combined. OP, at the request of the Audit Staff, has additionally requested a feasibility study be conducted to evaluate the use of a mini-computer for these sub-systems. OP is forwarding a 930 to request these changes. [REDACTED]

STATINTL

STATINTL

STATINTL H. Support to OTR

TRAIN - Management of information on Agency sponsored training provided to staff personnel. [REDACTED] we have completed installation on the ODP VM system of a set of scheduling programs. User training has also been provided. [REDACTED]

I. Training During the Past Week:

STATINTL

1. A one-day contracted course, RAMIS II Conversion, was completed by 14 students.
2. A two-day contracted course, RAMIS Advanced Topics, was completed by 15 students.
[REDACTED]

Nothing to report on FOIA.